
September 20, 2013 

This week, finished slopes were either covered with conserved topsoil or riprap at 

the 12.6 site.  In addition, they began using their rock hammer to remove gneiss 

bedrock which lies in the way of the new alignment.  Excavation on the slopes at 

the 14.4 site continued as well as building the roadbed. 

Next week, the subgrade at 12.6 

will be covered with Select Bor-

row and the rock hammering will 

continue.  At 14.4, we will see a 

57”x83” arch culvert installed 

along with continued excavation 

for the slopes. 

 

  

Breaking Rock and Building Slopes 

C O N S T RU C T I O N  N E W S L E T T E R  

Suiattle River Road 

C O N S T R U C T I O N  AC T I V I T I E S  

  Project Information 
Contractor: 

MidMountain  

Contractors, Inc. 

Begin Construction: 

August 14, 2013 

Est. Completion Date: 

October 6, 2014 

Project Description: 

Project will repair the 

flood-damaged sites, 

abandon and rehabil-

itate other sections  of 

road, reopening vehi-

cle access to a variety 

National Forest recre-

ation opportunities.  

MP 6.0 - MP 14.4 Combined Projects 

Don Brouillard 

  Project Engineer: wfl.suiattleriverroad@dot.gov Contact Us: 

  Project Website: http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/  

The road is closed to all traffic at MP 11.6.  This includes Pedestrian, Bicycle, 

Stock traffic.  The work operations make it too dangerous for the public to 

enter the work area.  It will reopen to non-vehicular traffic on October 10th. 

* SUIATTLE RIVER ROAD CLOSED TO ALL TRAFFIC AT MP 11.6 * 

D E L AY S  A N D  C LO S U R E S  

WO R K  S C H E D U L E  
Monday—Saturday, 10 hrs per day 

Topsoil, Riprap Armored Slope 

and Hammered Bedrock at 

Site 12.6 

Site 14.4 

mailto:wfl.suiattleriverroad@dot.gov?subject=Suiattle%20Road%20Project
http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/

